
Watershed Management:

CALFED Recommended Level of Funding: $2,798,000
Total Funds Obligated Through December 31, 1998: $2,253,000
Total Funds Expended Through December 31, 1998: $60,816

1) Program Title:  Watershed Restoration Planning and Implementation Program
Status of the Proposal Solicitation Package of May 8, 1998 (PSP)

CALFED Recommended Level of Funding: $2,095,000
Total Funds Obligated Through December 31, 1998: $1,550,000
Total Funds Expended Through December 31, 1998: $0

Funding provided to: U.S. Environmental Protection Agency
Project Description:  A program to promote locally-led efforts to develop comprehensive
restoration plans for key tributaries of the Central Valley and Bay-Delta Watershed.   This
program will fund the development and implementation of restoration projects or plans by
new or existing watershed groups.  To promote watershed stewardship throughout the
ecosystem and to support an increased understanding of the linkages with the upper
watershed, geographic scope of the watershed program will include the upper watershed and
the local watersheds below the Delta.  Efforts under this program will be coordinated through
the CALFED Watershed Management Program. The following table of projects are included
within the Watershed Restoration Planning and Implementation Program.
Expected Project Completion Date:  September 30, 2002

First Quarter Accomplishments:
Began agreement negotiations with fourteen project proponents as follows1 -

Project
Recommended
Funding Level

Funding
Recipient
(Project

proponent)

Petaluma River
Watershed
Restoration Program

$162,000 Southern
Sonoma County
Resource
Conservation
District

Cottonwood Creek
Watershed Group
Formation

119,000 Cottonwood
Creek Watershed
Group

Battle Creek
Watershed

107,000 Battle Creek
Watershed

                                                       
1  Upon completion of the agreement negotiations, each project will be listed in the Quarterly Report with specific project description,

completion data, and accomplishments.



Project
Recommended
Funding Level

Funding
Recipient
(Project

proponent)
Stewardship Conservancy

Local Watershed
Stewardship:
Steelhead Trout Plan

38,000 Friends of Corte
Madera Creek
Watershed

Cold Water Fisheries
and Water Quality
Element

147,000 City of San Jose
Services
Department

Merced River
Corridor Restoration
Plan

220,000 Stillwater
Sciences &
Merced County
Planning &
Community
Development
Department

South Yuba River
Coordinated
Watershed
Management Plan

193,000 California
Department of
Parks and
Recreation

Watershed
Restoration Strategy
for the Yolo Bypass

180,000 Yolo Basin
Foundation, Inc.

Proposal to Develop
Local Watershed
Stewardship Plan for
the Lower
Mokelumne River

118,000 San Joaquin
County Resource
Conservation
District

Union School Slough
Watershed
Improvement
Program

449,000 National Audubon
Society,
California
Chapter

American River
Integrated
Watershed
Stewardship
Strategy

162,000 Placer County
Resource
Conservation
District



Project
Recommended
Funding Level

Funding
Recipient
(Project

proponent)
Sulphur Creek
Coordinated
Resource
Management
Planning Group

20,000 Sacramento
Watersheds
Action Group

Lower Putah Creek
Watershed
Stewardship
Program

76,000 Solano County
Department of
Environmental
Management

Alhambra Creek
Watershed CRMP
Program

104,000 Contra Costa
Resource
Conservation
District

TOTAL PENDING
AGREEMENT2

$2,095,000

2) Project Title:   Improvement/Sediment Stabilization on Deer, Mill and Antelope Creeks
(Lassen National Forest) CALFED Recommended Level of Funding:

$371,000
Total Funds Obligated Through December 31, 1998: $371,000
Total Funds Expended Through December 31, 1998: $50,342
Funding provided to: U.S. Forest Service

Project Description:  Program to reduce generation of fine sediment from upland, riparian,
and road-related sources in three watersheds utilized by spring run salmon and steelhead in
Lassen National Forest (LNF).  Stabilization measures would be implemented in known
problem areas, and inventory, design, and planning measures pursued for remaining road-
related problems.  Includes identification of willing sellers for potential land exchange related
to acquisition of riparian areas.  
Expected Project Completion Date:  December 31, 2000
First Quarter Accomplishments:
Task 1 is the implementation of erosion control measures at known sites.  USFS is in the
design phase of the site survey.  The NEPA process and ESA consultation has delivered a
completed Decision Memo, the specialists supporting documents are complete, public
scoping is complete with supportive comments from all, consultation with the State Historic
Preservation Office is ongoing, and USFS is continuing consultations with the National

                                                       
2  A request for $545,000 from the Technical Review/Quality Control Program and $400,000 from FY >99 was made by the

Policy Group on December 4, 1998.  Approval of the request was provided by the Secretary’s office on January 6, 1999.



Marine Fisheries Service for all sites.  Contract preparation is expected to be complete by the
Spring of 1999.  One half mile of road obliteration is completed in the Antelope Creek
watershed (coordinated with the CALFED engineer to ensure compliance with CALFED
restoration objectives).  Work has started on Best Management Practices (BMP) concurrent
monitoring and USFS expects to complete the process immediately following
implementation.  Long term BMP monitoring elements have been developed for each of the
restoration sites.  Non-routine Biological Assessment tiering forms containing monitoring
elements have been completed.

The watershed restoration planning component of the project had the CALFED engineer
completing field identification of over 250 potential restoration sites in the Deer, Mill, and
Antelope Creek watersheds.  Descriptions of each site have been completed, and a GIS
layer of the sites has been developed.  Work continues on building oracle database to
interface with site GIS layer.  USFS conducted three meetings with Collins Pine Corporation
on joint restoration projects, specifically a low water crossing removal on Deer Creek, and the
obliteration of two road segments, one along Deer Creek, and one along Alder Creek, a
tributary to Deer Creek.  Coordinating a joint restoration proposal with the Butte Creek
Conservancy to restore riparian function to Colby Meadows.

3) Project Title: Butte Creek Watershed Restoration Implementation
CALFED Recommended Level of Funding: $294,000
Total Funds Obligated Through December 31, 1998: $294,000
Total Funds Expended Through December 31, 1998: $10,474
Funding provided to: U.S. Fish and Wildlife Service

Project Description:  Watershed planning, outreach, and restoration project to be
implemented by the Butte Creek Watershed Conservancy.  This project will include
watershed planning, an education program, an evaluation of the geomorphology of an
important segment of Butte Creek, and a road survey in the watershed to identify future
erosion control needs.  The U.S. Fish and Wildlife Service is working with California State
University, Chico and the Butte Creek Watershed Conservancy to develop this program.
Expected Project Completion Date: September 30, 1999
First Quarter Accomplishments:
A fully executed agreement for the Butte Creek Watershed Coordinator Assistant is nearing
completion of negotiations.  Cooperative agreements for the education project, road survey,
and geomorphology analysis are being negotiated with California State University, Chico.

4) Project Title: Inventory of Forest Road Systems at Cat Creek Watershed
CALFED Recommended Level of Funding: $38,000
Total Funds Obligated Through December 31, 1998: $38,000
Total Funds Expended Through December 31, 1998: $0

      Funding provided to: U.S. Forest Service

Project Description:  An interdisciplinary team will develop a process for reviewing the
forest road system within the Cat Creek watershed.  The objective is to provide decision
makers with recommendations about which roads to repair, relocate, gate, or obliterate.  The



process developed by this team would be used to review the entire forest road system within
the Cosumnes River Basin.  Roads are the principle cause of accelerated erosion in forests
in the western United States; this project will ultimately improve riparian resources and
aquatic habitat by removing sources of sedimentation.
Expected Project Completion Date: September 30, 1999
First Quarter Accomplishments:
As reflected in the Fourth Quarter Report of FY 1998, USFS has postponed further progress
on this project pending completion of the GIS road layer project is complete.  USFS still
anticipates no extension of the completion date.


